

CHANGE ORDER

No. 29

PROJECT
DATE OF ISSUANCE 9/28/2022 EFFECTIVE DATE 9/28/2022

OWNER Town of Woodbury
OWNER's Contractor No.

CONTRACTOR Main Line Commercial Pools ENGINEER Fusco Engineering and Land Surveying, PC

You are directed to make the following changes in the Contract Documents.


Description: Credit for plumbing work not done at the showers and hose bibbs.

Reason for Change Order: Work not completed.

Attachments: (List documents supporting change) None

CHANGE IN CONTRACT PRICE: Original Contract Price	CHANGE IN CONTRACT TIMES: Original Contract Times
\$ 2,558,000.00	Substantial Completion: Ready for final payment: 180
Net changes from previous Change Orders No. to No.	Net change from previous Change Orders No. to No.
\$ 1,226,405.22	0 days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ 3,784,405.22	Substantial Completion: Ready for final payment:
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ -8,292.50	0 days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ 3,776,112.72	Substantial Completion: Ready for final payment: 180 days or dates

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 9/28/22

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____